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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

overcast am, clear pm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

There is work in the field today, but no inspection by me today.

ITEM 60 ERECT STRUCTURAL STEEL (BRIDGE)(SADDLE);
WEST DEVIATION SADDLES AND JACKING SADDLE:

WDS-N, WDS-S, and WJS tie rods have not been stressed yet. ABF has stressing equipment on order,
and it was scheduled to arrive by the end of June, so that these tie rods can be stressed before load
transfer, as required. Then, last week, there was a revised arrival date of Monday 7/2/2012 when the
equipment was to arrive from England (but that was not when ABF would really get the equipment,
because that depends on customs issues). Earlier this week, the Boltight equipment was in customs and
was going to shipped to CA. The Boltight equipment, in 4 wood crates, arrives today.

INSPECTOR OT REMARK:

2 hours OT: Work in the office updating the cable band gaps and cable band bolt tension spreadsheet with
new data from the field. Also make modifications to the plots per various requests for changes.
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